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PROJECT INFORMATION

Project Name

Project Description

Project Type

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget*

Design $1,594,000

Construction $18,164,500

FFE $0

Total Project Cost: $19,758,500

Project Phase Progress:

Land, Easement, ROW Phase 90% 90%

Design Phase Segment 100% 100%

Construction Phase 0% 0%

FFE Phase N/A

Construction Completion: Summer 2018

Project Revenue(s)*

Lease Revenue Financing $18,164,000

NVTA 70% Local Funds $1,594,500

Revenue Total $19,758,500

Project Status Update:

Catoctin

Higgins

In this quarter, the land acquisition process continued and two additional property acquisitions are being finalized.  Settlements will be 

completed next quarter, but this will not impact the project schedule.  Also in this quarter, the construction contract with Fort Myer 

Construction Corporation in the amount of $15,672,564.60 was executed and Notice to Proceed was issued on June 9, 2015, and a 

Ground Breaking Ceremony was held on June 30, 2015.  In the next quarter, mass excavation will begin and continue for approximately 

the first year of construction.  The construction duration is planned for 34 months.        

                                                                                                                                                                     

*Design budget for Segment A2 was funded in Segment A1.

CROSSTRAIL BOULEVARD - SEGMENT A2

The project entails the design and construction of Crosstrail Boulevard Segment A2.  

Segment A2 is from Claudia Drive to Sycolin Road.  Crosstrail Boulevard is proposed as 

a four lane divided highway.

Roads & Bridges

Design Phase, Construction Phase

Melissa Tello, DTCI 703.737.8054  Melissa.Tello@loudoun.gov

Kent Marrs, DTCI 571.258.3182  Kent.Marrs@loudoun.gov
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